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delayed until such legislation 

has been drafted and adopted. 
at every implementation 

stage.   

Planning, 

processes, and 

system. 

The public administration 

reform that downsises the 

civil servant population 

continues, negatively 

affecting social sectors such 

as social welfare, health, and 

education, merging service 

stations in remote and most 

vulnerable areas and 

downsising the workforce in 

critical areas such as social 

care. 

Medium Medium Management of Human 

Resources plans will be 

reviewed to determine the 

level of preparedness, 

identify needs and gaps, and 

develop strategies to mitigate 

specific needs. 

The workload and workforce 

will be forecasted 

appropriately. 

Planning, 

processes, and 

system. 

Digitalised services could 

further enlarge the digital gap 

and create exclusion, as they 

rely on individuals’ digital 

literacy and network 

connections while presenting 

important data 

protection/safety risks. 

Medium Medium In accordance with the needs 

of the relevant field, the 

capacity-building process 

will be planned taking into 

account gender 

mainstreaming. 

An assessment of the 

technical and human 

capabilities of the beneficiary 

institutions will be performed 

at the beginning of the 

implementation process, and 

concrete solutions will be 

introduced jointly with the 

partners in the exit strategy. 

Political Weak enforcement. While 

each of the nine core human 

rights treaties is assigned 

monitoring bodies to assess 

implementation among 

States, and eight treaty bodies 

have communications 

procedures, States are not 

“sanctioned” for not 

implementing their treaty 

obligations. Therefore, some 

state actors may be reluctant 

to continue to address 

politically sensitive topics 

such as civil and political 

rights. In addition, the 

priorities may change due to a 

change in political power. 

Medium  Medium Continue the political 

dialogue with the EU, EU 

Member States, and  

development partners to gain 

political support, utilising the 

conditionality measures. 

Political There is a lack of adequate 

interaction between the 

federal and regional 

governments. This 

atmosphere is also apparent in 

High High  Increased frequency of 

Project Steering Committees 

will be proposed, as well as 

specific coordination 

meetings with provincial 


