

2	Risk 6. Inflation determines that input prices increase significantly compared to project forecasts.	Medium	High	Procurement processes through pre-defined contracts.
1	Risk 7. Increased migration from the dry corridor to other communities and /or other countries	Medium	Medium	Proper selection of trainees to ensure their commitment to the intervention area.
Gender Equality	Risk 8. A gender-blind, neutral, or negative context and problem analysis could reinforce existing gender inequalities and non-realisation of human rights in the sector, and hinder the efficiency and sustainability of the action.	Medium	Medium	<p>Knowledge and tools of gender mainstreaming are available.</p> <p>Gender-sensitive monitoring, use of sex-disaggregated data, and gender-sensitive indicators.</p> <p>Gender mainstreaming is applied in all phases of the support services.</p>
1	Risk 9. Project funds could be appropriated by the Government. This could lead to misuse of resources and erode the reputation of the project.	Low	High	Financial resources will be disbursed directly to project implementing partners. No funds will be channelled through the Government. Additionally, a close monitoring of the project will be ensured.

**Lessons learnt:**

- Support inter-institutional coordination for decision-making and problem-solving, to strengthen the capacities of weaker entities (e.g., UMAS) and achieve greater sustainability.
- Encourage training and exchange of good practices between peers (technicians to technicians, producers to producers).
- Encourage the participation of beneficiaries (rights holders) from the planning of water and sanitation systems, taking into account the specific views of women and the most vulnerable people- such as persons with disabilities. Ensure cost recovery.
- Work with men to deconstruct gender stereotypes and attitudes of patriarchal hegemony that limit women's participation
- Recover good climate change adaptation and forest management practices previously developed in the area.
- Maintain constant communication with all stakeholders (duty bearers), operate with transparency and accountability.