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3.4 Risks and Lessons Learnt 

Category Risks Likelihood 

(High/ 

Medium/ 

Low) 

Impact  

(High/ 

Medium/ 

Low) 

Mitigating measures 

Fore-shore 

mangrove 

restoration may 

not withstand 

extreme weather 

events 

Risk 1 High High The action must take extreme weather 

conditions into account. 

 

Ocean oil spills 

from the 

expanding oil 

and gas industry 

Risk 1 Medium Medium Government is to ensure proper 

oversight of safety measures in this 

sector. 

Due to increases 

of sea level and 

wave dynamics 

beyond the 

prediction of 

current models, 

the current good 

practices for 

successful 

mangrove 

restoration might 

lose their 

adequacy 

Risk 1 Medium Medium Enhanced use will be made of new 

infrastructure for sediment trapping 

and wave attenuation. 

 

Urban sprawl in 

the coastal zone 

Risks 2 and 4 Medium Medium A well-developed integrated coastal 

zone management planning is to 

anticipate housing needs. 

The action, 

involving a large 

number of 

different actors 

and covering 

several technical 

areas, is not easy 

to manage 

Risks 2 and 3 Low Low A structured and strategic network of 

focal points in involved ministries and 

other stakeholder institutions will be 

set up and the budget support policy 

dialogue will be the pertinent space to 

address these challenges.  

 

Socio-cultural 

barriers to work 

on human rights 

Risks 2 and 3 Medium Low Training and awareness-raising 

campaigns, with inclusive material on 

the promotion of human rights and 


