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society organisation 

participation through EU 

support**GERF 2.29 

1.6. Forest Management 

Effectiveness 

(METT/ScoreCard) of 5 key 

MPs 

Outcome 

2 

Improve the 

effectiveness and 

sustainability of 

management and 

conservation of 

forests and other key 

ecosystems in three 

selected protected 

areas. 

2.1. Suitable, trained and 

equipped personnel  

2.2. Defined land limits and 

tenure 

2.3 Number of conservation 

finance for selected sites 

contributing to sustainability  

2.4 Number of native forests in 

protected areas conserved and 

restored 

2.1 0 (2022) 

2.2 To be determined 

(2023) 

2.3 To be determined 

(2023) 

2.4 To be 

determined 

(2023) 

2.1 Baseline (year 1) 
and 10% effectiveness 

increase per year. 

2.2 Management plans 
need identified in year 

1 and 

developed/updated in 
year 2, implementation 

begins in year 3.  

2.3 Financial 

sustainability in place 

and towards annual 4, 

20% of conservation 

finance secured 

2.4 Land tenure 
clarified and processes 

initiated in year 1 and 

finished in year 2. 

2.1 Documentation in Minister of 

Environment  

2.2 Information in the Academia 

(mainly theses) 

2.3 Local/ Municipal institutions’ 

reports  

2.4 CSOs networks reports 

Institutional 

support from 

Enviornmental 

Authority 

Local support 

National 

established 

capacities 

Financial support 

in place 

Agreements in 

actions plans for 

selected sites 

Markets for 

conservation 

finance available for 

Paraguay  

Outcome 

3 

Promote sustainable 

forestry, livestock and 

agriculture practices 

in buffer 

zones/influence areas 

around the three 

selected areas 

3.1 Number of alliances among 

associated partners and 

productive associtations for 

improved/better sustainable 

productive practices 

3.2 Number of hectares of 

natural habitats 

conserved/restored 

3.3 Vision for enhanced 

connectivity in the landscape 

with the protected areas 

3.4 Number of plans for land us 

planning and zoning at local 

levels 

3.5 Number of better practices 

improved at the farm level to 

create/recreate connectivity 

3.6 Menu of better practices 

improved, piloted and scalable.  

3.1 – 3.7 To be 

determined (2023) 

3.1 – 3.7 To be determined 

(2027) 

3.1 – 3.3 Documentation in Minister of 

Environment and Ministry of 

Agriculture 

3.4 – 3.5 Food and Agriculture 

Organization, electronic files and 

web site 

3.6 Cooperatives’ association reports 

Institutional support 

from Enviornmental 

and Agricultural 

authorities 


